Lab 2


Topic: Virtual Technical Conference Platform

Name: BHUVI BAGGA


SRN: PES2UG24CS117


Part A: Required Screenshots


1. Jira Backlog with Epics and User Stories





2. Story Point Assignments









VCP2-2 / VCP2-7
1
Story 2.1: Browse & Filter Schedule
Done
Improve Task
Key details
Story point estimate
3
Description
As a attendee
I want to filter the session list by track, date, and speaker
So that I can quickly find sessions relevant to me
Subtasks
Add subtask
Linked work items


VCP2-2 / VCP2-8
1
Story 2.2: Join Live Session
Done
Improve Task
Key details
Story point estimate
8
Description
As a attendee
I want to join a live-streamed session with a single click when it starts
So that I can watch the presentation in real time without technical friction
Subtasks
Add subtask



VCP2-3 / VCP2-9
1
Story 3.1: Upload Presentation Materials
Done
Improve Task
Key details
Story point estimate
5
Description
As a speaker
I want to upload my slides and a backup video before my session
So that my presentation is still available even if my live connection fails








3. Sprint Board (Active Sprint View)



3. Burndown Chart



Spaces / virtual conference platform. / VCP2 board / Reports

Burndown Chart

How to read this chart


Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 5:54 PM	VCP2-10	Sprint start		-		
	VCP2-5			-		
	VCP2-6			-		
	VCP2-7			-		
	Total					0
25/Aug/26 5:55 PM	VCP2-5	Burndown	Issue completed	0		0
	VCP2-6	Burndown	Issue completed	0		0
	VCP2-10	Burndown	Issue completed	0		0
	VCP2-7	Burndown	Issue completed	0		0
25/Aug/26 5:56 PM	VCP2-10	Sprint ended by BHUVI BAGGA				-
	VCP2-5					-
	VCP2-6					-
	VCP2-7					-
	Total					0

Spaces / virtual conference platform. / VCP2 board / Reports

Burndown Chart

How to read this chart





Spaces / virtual conference platform. / VCP2 board / Reports

Burndown Chart

How to read this chart

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
25/Aug/26 5:58 PM	VCP2-11	Sprint start		-		
	VCP2-12			-		
	VCP2-8			-		
	VCP2-9			-		
	Total					0
25/Aug/26 6:00 PM	VCP2-9	Burndown	Issue completed	0		0
	VCP2-9	Burndown	Issue reopened	0		0
	VCP2-8	Burndown	Issue completed	0		0
	VCP2-9	Burndown	Issue completed	0		0
	VCP2-12	Burndown	Issue completed	0		0
	VCP2-11	Burndown	Issue completed	0		0
	VCP2-11	Sprint ended by BHUVI BAGGA				-
	VCP2-12					-
	VCP2-8					-
	VCP2-9					-
	Total					0

Part B: Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimations were generally reasonable and reflected the effort required for most stories. Secure Checkout (8 points) was one of the more complex stories because it involved payment processing and security. Stories such as Browse & Filter Schedule (3 points) and View My Session Details (2 points) were comparatively simpler. Overall, the story points gave a reasonable indication of complexity, although some tasks could feel slightly easier or harder depending on their dependencies and implementation details.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. High-priority stories such as Account Registration, Secure Checkout, and Join Live Session were important for providing the core functionality of the conference platform. These features establish user access, payment, and participation. The Medium/Low-priority stories, such as presentation materials and feedback, enhance the platform but are not essential for its basic operation. Therefore, the prioritization was appropriate.

3. How did your simulated sprint align with your plan?

The simulated sprints broadly followed the planned structure. Sprint 1 was planned for 18 points and included Stories 1.1, 1.2, 2.1, and 3.2, while Sprint 2 was planned for 21 points and included Stories 2.2, 3.1, 4.1, and 4.2. The Jira sprint board shows the planned stories being moved through the workflow, with the sprint activities completed within the simulation. There was no significant carry-over indicated in the submitted sprint records.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the work was completed relatively quickly rather than being burned down steadily throughout the week. The chart and event log show the stories being completed during the sprint, resulting in the remaining story points reaching zero. This suggests that the simulated team was capable of handling the planned workload, but in a real project it would be better to distribute the work more evenly. A realistic weekly capacity could be around 18–21 story points, based on the planned Sprint 1 and Sprint 2 workloads.